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HANFORD SITE STAFFING

TANK WASTE REMEDIATION SYSTEM
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Budget 1,878 1,677 1,541 1,537 1,538 1,546 1,488 1,423 1,431 1,622 1,838

Actual 1,231 1,196 1,384 1,238
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The TWRS  March FYTD positive FTE variance is primarily due to the use of on-site sub-
contract personnel in place of the planned PHMC staff.  Sub-contractor support is not
reported as FTEs. 


